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operational
W-103, Task Order 1.
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Present at this méeting

25X1A5a1

25X1A%9a

2. Recent developments in the world situstion have resulted in a
dscrense in U.8, intelligence commmications facilities. It 1s plamned
for the high speed RS-16A field sets and AS-h base station to provide
an incresssd commnications capedbility. As result of the discussion oEX1ABa
held at this meeting the following plsms vere mede with thellJEEEN a

The six RS-16A units developed under Tssk Order 1

will be refurbished to improve the relisbility by incorporating the
tmproved circuitry and coder changes that are being mede in the
B8.168 sets. Two BS-16A units and the AB-4 bese station now at the
contractor's plant ave scheduled for coepletion by 25 Decenber 1958.
he remaining four field sets will be updated at the rate of one
every two weeks. All work is to be completed by 15 February 1959.
The approximate estimmted cost for this work is $20,000. -Spare parts
for the AS-4, RS-16A and visicorder equipment have also been requested.

25X1A5a1 e NP i 1), furnish an engineer to ald in setting

up the AS.h base station oversess. Other errangements for testing,
delivery, and shipment remain to be worked cui here.

25X1A9a
I
—E/R+D-EP/PCV b Rovenber 1958
Q4sE/R SBubject File (25 Novenber 1958)
 Menthly Report
R+D Lab

oC-T . 4
Approved FRETReteasg:2000/08/27 : mWommsJ
EP Chrono T Ly




